

**"O'zbekiston temir yo'llari" AJda PQ-4936 va PQ-4937 sonli qarorlariga muvofiq investitsiya loyihalarini amalga oshirish to'g'risidagi  
MA'LUMOT  
(2021-yil Yanvar-Oktabr holatiga)**

mln.doll.

№	Loyiha nomi va tashabbuskori	Loyihaning umumiy qiymati	Qoldiq 01.01.2021-y.	O'zlashtirish rejası 2021-y.	O'zlashtirish 2021-y. Yanvar-Oktabr		Yil rejasiga nisbatan %	Hisobot davriga nisbatan %
					Reja	Amalda		
	<b>Jami:</b>	<b>2887,39</b>	<b>1820,61</b>	<b>558,19</b>	<b>510,20</b>	<b>510,78</b>	<b>92%</b>	<b>100%</b>
	<b>davlat budjetisiz</b>	<b>2558,65</b>	<b>1810,10</b>	<b>468,25</b>	<b>439,95</b>	<b>440,20</b>	<b>94%</b>	<b>100%</b>
	<b>jumladan:</b>							
	<i>davlat budjeti</i>	328,74	10,50	89,94	70,25	70,58	78%	100%
	<i>jamiyat mablag'lari</i>	1249,54	1040,85	189,15	161,44	161,44	85%	100%
	<i>O'zbekiston Respublikasi kafolati ostidagi xorijiy kreditlar</i>	745,25	592,14	161,89	221,72	221,72	137%	100%
	<i>tijorat bank kreditlari</i>	75,96	10,96	10,96	1,36	1,36	12%	100%
	<i>to'g'ridan-to'g'ri chet el investitsiyalari</i>	150,00	56,25	51,25	42,71	42,71	83%	100%
	<i>TTJ mablag'lari</i>	337,90	109,90	55,00	12,72	12,97	24%	102%
	<i>shundan:</i>							
1	<b>Pop-Namangan-Andijon temir yo'l uchastkasini elektrlashtirish</b>	<b>160,14</b>	<b>3,08</b>	<b>3,08</b>	<b>2,75</b>	<b>2,75</b>	<b>89%</b>	<b>100%</b>
	<i>jumladan:</i>							
	<i>jamiyat mablag'lari</i>	68,92	2,58	2,58	2,25	2,25	87%	100%
	<i>Davlat kafolatidagi chet el kreditlari (OTB)</i>	80,00	0,50	0,50	0,50	0,50	100%	100%
2	<b>Buxoro-Urganch-Xiva temir yo'lini elektrlashtirish</b>	<b>436,70</b>	<b>369,40</b>	<b>2,10</b>	<b>2,10</b>	<b>2,10</b>	<b>100,0%</b>	<b>100%</b>
	<i>jumladan:</i>							
	<i>jamiyat mablag'lari</i>	100,40	99,40	2,10	2,10	2,10	100%	100%
	<i>Davlat kafolatidagi chet el kreditlari (OTB va OIIB)</i>	270,00	270,00					
3	<b>Lokomotivlar xaridi yo'li bilan lokomotiv parkini yangilash</b>	<b>173,73</b>	<b>98,62</b>	<b>99,02</b>	<b>94,85</b>	<b>94,85</b>	<b>96%</b>	<b>100%</b>
	<i>jumladan:</i>							
	<i>jamiyat mablag'lari</i>	3,73	2,23	2,63	2,63	2,63	100%	100%
	<i>Davlat kafolatidagi chet el kreditlari (OTB)</i>	170,00	96,39	96,39	92,22	92,22	96%	100%
4	<b>Ikkita yuqori tezlikda harakatlanuvchi Talgo-250 rusumli yo'lovchi elektropoyezdini hamda 4 ta ekonom toifali vagon xarid qilish Davlat kafolatidagi chet el kreditlari (FIEM)</b>	<b>65,00</b>	<b>65,00</b>	<b>65,00</b>	<b>65,00</b>	<b>65,00</b>	<b>100%</b>	<b>100%</b>
5	<b>Shovot-Qorao'zak yangi temir yo'li liniyasini hamda Amudaryo ustidan o'tuvchi temir yo'l va avtomobil yo'lini qo'shma ko'prigini qurish</b>	<b>173,78</b>	<b>173,78</b>	<b>25,00</b>	<b>15,24</b>	<b>15,24</b>	<b>61%</b>	<b>100%</b>
	<i>jumladan:</i>							
	<i>jamiyat mablag'lari</i>	93,16	93,16	14,04	8,18	8,18	58%	100%
	<i>TTJ mablag'lari</i>	45,00	45,00	10,00	6,10	6,10	61%	100%
	<i>Davlat kafolatidagi chet el kreditlari</i>	34,66	34,66					
<i>tijorat bank kreditlari</i>	0,96	0,96	0,96	0,96	0,96	100%	100%	
6	<b>Toshkent shahrida yer usti halqa metropolitenini qurish</b>	<b>422,30</b>	<b>95,39</b>	<b>94,43</b>	<b>68,12</b>	<b>68,12</b>	<b>72,1%</b>	<b>100%</b>
	<i>jumladan:</i>							
	<i>davlat budjeti</i>	221,81		79,43	61,50	61,50	77%	100%
	<i>Davlat kafolatidagi chet el kreditlari (Eksimbank XXR)</i>	60,49	60,49					
<i>TTJ mablag'lari</i>	140,00	34,90	15,00	6,62	6,62	44%	100%	
7	<b>Toshkent metropoliteni Yunusobod liniyasining 2-bosqichi qurilishi</b>	<b>103,82</b>	<b>0,75</b>	<b>0,75</b>	<b>0,23</b>	<b>0,23</b>	<b>30%</b>	<b>100%</b>
	<i>jumladan:</i>							
	<i>davlat budjeti</i>	51,02	0,75	0,75	0,23	0,23	30%	100%
<i>TTJ mablag'lari</i>	52,80							
8	<b>Toshkent metropolitenining Sergeli liniyasini qurilishi</b>	<b>82,66</b>	<b>1,40</b>	<b>1,40</b>	<b>1,40</b>	<b>1,65</b>	<b>118%</b>	<b>118%</b>
	<i>jumladan:</i>							
	<i>davlat budjeti</i>	47,56	1,40	1,40	1,40	1,40	100%	100%
	<i>TTJ mablag'lari</i>	35,10				0,25		
9	<b>Metro vagonlarini modernizatsiya qilish orqali xizmat muddatini 15 yilga uzaytirish davlat budjeti</b>	<b>8,35</b>	<b>8,35</b>	<b>8,35</b>	<b>7,12</b>	<b>7,45</b>	<b>89%</b>	<b>105%</b>
10	<b>Elektrlashtirilgan yuqori tezlikdagi Navoiy-Buxoro temir yo'l liniyasining ikkinchi yo'lini qurilishi jamiyat mablag'lari</b>	<b>141,65</b>	<b>141,65</b>	<b>28,56</b>	<b>17,39</b>	<b>17,39</b>	<b>61%</b>	<b>100%</b>
11	<b>Marokand-Navoiy temir yo'l uchastkasini elektrlashtirish jamiyat mablag'lari</b>	<b>48,98</b>	<b>42,70</b>	<b>21,50</b>	<b>17,91</b>	<b>17,91</b>	<b>83%</b>	<b>100%</b>
12	<b>Temir yo'llarni reabilitatsiya qilish</b>	<b>240,00</b>	<b>208,00</b>	<b>43,00</b>	<b>42,80</b>	<b>42,80</b>	<b>100%</b>	<b>100%</b>
13	<b>Yuk vagonlarini qurish</b>	<b>375,50</b>	<b>303,05</b>	<b>50,00</b>	<b>47,48</b>	<b>47,48</b>	<b>95%</b>	<b>100%</b>
14	<b>Yuk vagonlarini modernizatsiya qilish va xizmat muddatini uzaytirish</b>	<b>34,00</b>	<b>26,71</b>	<b>6,40</b>	<b>5,39</b>	<b>5,39</b>	<b>84%</b>	<b>100%</b>
15	<b>Yo'lovchi vagonlar tarkibini yangilash</b>	<b>51,00</b>	<b>46,92</b>	<b>0,29</b>	<b>0,29</b>	<b>0,29</b>	<b>100%</b>	<b>100%</b>
16	<b>Lokomotivlarni tiklash</b>	<b>60,20</b>	<b>47,45</b>	<b>12,75</b>	<b>10,60</b>	<b>10,60</b>	<b>83%</b>	<b>100%</b>

№	Loyiha nomi va tashabbuskori	Loyihaning umumiy qiymati	Qoldiq 01.01.2021-y.	O'zlashtirish rejasini 2021-y.	O'zlashtirish 2021-y. Yanvar-Oktabr		Yil rejasiga nisbatan %	Hisobot davriga nisbatan %
					Reja	Amalda		
17	Kompaniya bo'linmalariga dastgoh va texnologiyalar sotib olish	32,00	27,00	5,30	4,42	4,42	83%	100%
18	Toshkent shahrida ko'p tarmoqli klinika qurilishi to'g'ridan-to'g'ri chet el investitsiyalari	150,00	56,25	51,25	42,71	42,71	83%	100%
19	"Toshkent sharqiy" aerodromi hududida zamonaviy fuqaro aviatsiya aeroport kompleksini qurish (1-etap)	140,00	40,00	40,00	0,40	0,40	1%	100%
	<i>jumladan:</i>							
	<i>tijorat bank kreditlari</i>	75,00	10,00	10,00	0,40	0,40	4%	100%
	<i>TTJ mablag'lari</i>	65,00	30,00	30,00				
20	Toshkent metropoliteni uchun o'nta harakatlanuvchi tarkib vagonlarini harid qilish Davlat kafolatidagi chet el kreditlari	65,10	65,10	65,10	64,00	64,00	98%	100%